
DEPARTMENT OF PUBLIC WORKS 
ENGINEERING DIVISION 

October 15,2002 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

CITYOF 

liEmllL 

RE: Work Status Report 
Charter Oak Road Extension 
City of Peoria, Illinois 
Report #I 
Report Date: October 15, 2002 
Reporting Period: April 24, 2002 through October 24, 2002 
Illinois Commerce Commission Interim Order: 
Amendinq Interim Order Date: April 24,2002 

T01-0032 

7aemy0 

Dear Mr. Sharpe: 

Per the referenced I.C.C. Interim Order, enclosed please find the required Work 
Status Report for the current reporting period. Please contact Jane Gerdes of 
City engineering staff at (309) 494-8819 if you require further information. 

Gene Hewitt, P.E. 
City Engineer 

Enclosure 
xc: Beth Jensen, City of Peoria, Legal Department 

Ed Andrews, Harding ESE 

it(.)<;., . . :,, . .* , 
City Hall Building 
419 Fulton Street 
Peoria, Illinois 61602-1277 
309/494-860 1 
FAX 309149443658 



DEPARTMENT OF PUBLIC WORKS ciww 
ENGINEERING DIVISION 

Work Status Report 
Charter Oak Road Extension 

City of Peoria, Illinois 
Report #I 

Report Date: October 15, 2002 
Reporting Period: April 24, 2002 through October 24, 2002 

Proiect Information 
Illinois Commerce Commission Interim Order: TO1 -0032 
Amendinq Interim Order Date: 
Proiect Completion Date: April 24, 2005 (3 years from Order date) 
Hiahwav Underpass Information: BR. MP 73.9 over Charter Oak Road 
Type of Improvement: Construction of a viaduct bridge carrying the tracks of 

the Union Pacific over the extension of Charter Oak 
Road, Peoria County, Illinois 

Mr. Gene Hewitt, P.E. 
City Engineer 
City of Peoria 
41 9 Fulton Street 
Peoria, IL 61602 

April 24, 2002 

Proiect Manaqer Information: 

Description of Proiect Progress for this reportinq period (April 
24,2002 throuqh October 24, 2002): 

On September 10, 2002 the City of Peoria opened bids for Phase I Construction 
for Charter Oak Road Extension. Four (4) bids were received. The low bid, in the 
amount of $5,315,490.89, from Freesen, Inc. of Springfield, Illinois, was awarded 
by the Peoria City Council on September 17, 2002. Following execution of 
contracts and receipt of bonds, a preconstruction conference was held on 
October 2, 2002. Work anticipated during the remainder of this reporting period 
includes shop drawing submittals, initial mobilization and clearing. 

Please contact Jane Gerdes, City of Peoria Engineering Division, at (309) 494- 
8819 for further information. 

, / /  City Hall Building 
419 Fulton Street 
Peoria, Illinois 61602-1277 
309/494-6801 
FAX 3091494-8658 


